

## Area 7 Tracking System

### Rollout

1. All county SwipeIT web applications are setup
2. Gazelle and MIP county applications will be setup by next week only for counties that responded with their Chart of Accounts
3. PC-Tracking installations will occur towards the end of the month as counties have machines upgraded with our software's prerequisites and county MIS staff is available to work with our team on installations.
4. VCC installations will occur as counties purchase them and county MIS staff is available to work with our team on installations.

### Training

1. Each county SwipeIT web application, Gazelle system and MIP system will be used by the counties for administration training next week.
2. Each county's system should be configured by the end of May
3. These systems will be kept running for each county to use for training until mid June.
4. End user training will be held throughout the month of June

### Purchasing VCCs

1. Standard model
  - a. 1 in the conference room
  - b. 1 in the resource room
2. Allen county's VCC plan
  - a. 1 in the resource room
  - b. 1 in the Skill Shop
  - c. 2 in each conference room for UCRS sessions and other training sessions